Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	5 March 2026
Team ID	Team 25
Project Name	Quotes Recommendation Chatbot using NLP
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	AFJAL
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered.	1	High	AMRITA
Sprint-1	Registration	USN-3	As a user, I can register through Gmail.	2	Medium	AKARSH
Sprint-1	Login	USN-4	As a user, I can log into the application using email and password.	1	High	APARNA
Sprint-1	Chatbot Interaction	USN-5	As a user, I can interact with the chatbot to request quotes.	3	High	AFJAL
Sprint-1	NLP Processing	USN-6	As a system, I can analyze user input using NLP techniques.	4	High	AKARSH
Sprint-1	Quote Recommendation	USN-7	As a user, I can receive relevant quotes based on mood or keywords.	3	High	AMRITA
Sprint-1	Quote Search	USN-8	As a user, I can search quotes by keyword or category.	2	Medium	APARNA
Sprint-1	Favorites	USN-9	As a user, I can save favorite quotes.	1	Medium	AFJAL

Sprint-1	Admin Management	USN-10	As an admin, I can add or manage quotes in the database.	1	Medium	AKARSH

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	20	10 Days	26 Feb 2026	07 Mar 2026	20	07 Mar 2026

Velocity:

Total Story Points = **20**

Sprint Duration = **10 Days**

Average Velocity:

Velocity = 20 ÷ 10 = 2 story points per day

So the team can complete **approximately 2 story points per day**.

Burndown Chart:

Burndown Chart Data:

Date	Remaining Story Points
26 Feb	20
27 Feb	18
28 Feb	16
01 Mar	14
02 Mar	12
03 Mar	10
04 Mar	8
05 Mar	6
06 Mar	4
07 Mar	0